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The method of performing the top structural work on a single multistory 

residence project 

 
Construction in Indonesia continues to grow rapidly as one apartment houses 

more than two floors. Buildings are structured, as structural planning aims to 

produce a structure that is stable, strong, durable and meets goals such as 

economics and easier to implement. 

Practice selecting a single-story residence project with a steel island 

polygamarmy construction projectress asa place to perform professional work. 

During the work of this profession, practice opportunities to participate and 

engage directly in monitoring of the upper structural work, such as columns, 

beams, and floor plates. 

The problem and problem of the project is not able to do the work ahead of 10 

o 'clock the solution is to maximize the work done before 10 o 'clock, the delay 

of the material supply of order order from day to day and plan the arrival time of 

the custom-made schedule, The lack of awareness that workers use the self- 

protection is a solution to reminding workers before starting their work on both 

apds and those already working should be reprimanded. 
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