ABSTRACT

Muhammad Nabiil Rahardjo (2018101011)

Understanding The Role of Construction Management Consultant in The Construction Silaturahim Tunnel Masjid Istiqlal

A construction is a series of projects that involve multi interdisciplinary, involving many series of activities it. To ensure the continuity and smooth running of the construction process, the services of a construction management consultant is important. The construction management consultant itself is a direct representative of the project owner. The involvement of a construction management consultant is expected to provide more measurable direction. The discussion will raise the role of construction management consultants in the field with a case study of Virama Karya Ltd. as a construction management consultant in the construction project of Silaturahim Tunnel of Masjid Istiqlal which is being initiated by President Joko Widodo. The discussion will cover the basics of construction management listed in the construction management training module with the help of other supporting literature and then understanding the functions outlined in the module and literature. When all of this is implemented in the construction project of the Istiqlal Mosque Gathering Tunnel.

Keywords: Construction Management Consultant, Silaturahim Tunnel, Istiqlal